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Washington State .
'7’ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s
008127 8338 - 8346 LW Stationing
Staked by Date Work Started Date Work Completed Date
O' Bunco Engineering 6/30/2017
Calculated by Date Checked by Date Inspector Date
Colton Peyser E. Knudson Colton Peyser 8/21/19
8/21/2019 9/13/2019

Testing Storm Sewer Pipe
Bid Item # 75

In 2017, there were 4 pipe runs that were paid for twice. This was on Estimate 70 and 74. The Pipe runs are as follows:
DRO1-1: Trunk 1 = 128 LF
DRO1-2: Trunk 1 =203 LF

DRO01-3: Trunk 1 =55 LF
DRO1-7: Trunk 4 = 18 LF

Total length of pipe paid for twice: 128+203+55+18 = 404 LF
OK TO SUBTRACT 404 LF

See Attached Previous FNR for back up.
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/
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Num Complete Entry No.  nit, Date Init. Date No.
0075 TESTING STORM SEWER 1 9/5/2019 L.F.  -404 7403 EK 09/17/19 94
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